MAREN

SHARED WITH THE MEZO ECOSYSTEM TEAM

Roadmap & Grant Milestones

A milestone schedule for the Mezo ecosystem grant

DOCUMENT
MRN-006

DATE
15 August 2026

Maren Finance · Bitcoin liquidity, gasless spending, and yield · Built on Mezo Chain

DOCUMENT	DATE	CLASSIFICATION
MRN-006	15 August 2026	Shared with the Mezo ecosystem team

Roadmap & Grant Milestones

A milestone schedule for the Mezo ecosystem grant

CONTENTS

- Summary 2
- Milestone schedule 2
- M1 — Mainnet deployment • 40% • $6,000 2
  - Acceptance criteria 3
  - What precedes it 3
- M2 — Audit complete • 25% • $3,750 3
  - Acceptance criteria 4
  - Scope, and an honest note on cost 4
- M3 — Traction • 20% • $3,000 4
  - Acceptance criteria, all verifiable on-chain 5
  - Why these numbers 5
- M4 — iOS live • 15% • $2,250 5
  - Acceptance criteria 5
- Risk-managed launch 6
- What we are asking Mezo for, beyond the money 6
- What Mezo gets 7
- If milestones slip 7

Summary

This document proposes a milestone schedule for the **$15,000 MUSD** ecosystem grant, with **40% released on mainnet deployment** and the remainder tied to verifiable, on-chain outcomes rather than to effort or elapsed time.

Two principles shape it.

Every milestone is independently verifiable. Each one can be confirmed by the Mezo team from a block explorer, a public repository, or an app store listing. None require taking our word for anything.

The work is already underway and is not contingent on the grant. Contracts, both applications, and this document set are being built now, self-funded. The grant accelerates the schedule and pays for the audit; it is not what makes the project happen. We think that is the right basis on which to ask.

Milestone schedule

#	MILESTONE	RELEASE	AMOUNT	TARGET
M1	Mainnet deployment	**40%**	**$6,000**	Week 8 — 10 Oct 2026
M2	Third-party audit complete, findings resolved	25%	$3,750	Week 14 — 21 Nov 2026
M3	Traction: 250 funded positions and $250,000 MUSD borrowed through Maren	20%	$3,000	Week 22 — 16 Jan 2027
M4	iOS app live on the App Store, sustained for 30 days	15%	$2,250	Week 28 — 27 Feb 2027
	Total	**100%**	**$15,000**	

M1 — Mainnet deployment • 40% • $6,000

Target: 10 October 2026 (week 8).

Acceptance criteria

1. `MarenVault`, `MarenPay`, `MarenForwarder`, `MarenRegistry`, and `MarenEarn` deployed and **source-verified on `explorer.mezo.org`** for chain 31612.
2. The pooled vault holds a live MUSD trove with real BTC collateral, visible on-chain.
3. `app.maren.finance` live, connected to mainnet, with a complete deposit → borrow → pay → repay → withdraw cycle demonstrable end to end.
4. The gasless relayer live, with a public `/health` endpoint reporting its address, balance, and sponsorship budget.
5. Contract addresses published in the public repository and in these documents.

What precedes it

- **Weeks 1—3 (now — 5 Sep):** contracts complete with full test coverage, including fork tests against matsnet exercising the real MUSD protocol; web and iOS applications feature-complete against testnet.
- **Weeks 4—5 (5 — 19 Sep):** full matsnet deployment. Public testnet open to the Mezo Discord — this is where we would most value the ecosystem team's help, because the failure modes we care about only appear with real users.
- **Weeks 6—7 (19 Sep — 3 Oct):** fix what testnet finds. Freeze contracts.
- **Week 8:** mainnet deployment, **with the vault capped** (see *Risk-managed launch*).

M2 — Audit complete • 25% • $3,750

Target: 21 November 2026 (week 14).

Acceptance criteria

1. A third-party audit report covering `MarenVault` and `MarenForwarder`, published in the public repository.
2. All Critical and High findings resolved, with the resolutions diffable in git.
3. The report submitted to the Supernormal Foundation, satisfying the Mezo Market listing requirement.

Scope, and an honest note on cost

The audit scope is deliberately narrow: **`MarenVault` and `MarenForwarder`**. Those two contracts hold every meaningful risk in the system. `MarenPay`, `MarenRegistry`, and `MarenEarn` are non-custodial and mechanically simple, and we would rather buy depth on the dangerous parts than breadth across the safe ones.

We should be straightforward about the economics: **a competent audit of a pooled CDP contract typically costs more than this entire grant.** We are not proposing that the grant pay for it in full, and we would rather say so now than discover it at M2.

Three routes, in order of preference:

1. **An introduction from the Mezo team to the firm that audited MUSD (Cantina, April 2025).** An auditor already holding context on the MUSD protocol can review a contract that sits directly on top of it far more cheaply and far more effectively than one starting cold. **This introduction is worth more to us than the grant money**, and it is the single most valuable non-financial thing Mezo could offer.
2. A scoped engagement with a smaller firm, part-funded by the grant and part by us.
3. A competitive audit (Cantina, Sherlock, Code4rena), which trades a longer calendar for a lower price.

If none of these lands in time, M2 slips and we say so publicly rather than launching the pooled vault uncapped without a review. That is a commitment, not a caveat.

M3 — Traction • 20% • $3,000

Target: 16 January 2027 (week 22).

Acceptance criteria, all verifiable on-chain

1. **250 funded positions** in `MarenVault` — distinct addresses with non-zero collateral.
2. **$250,000 MUSD** cumulative borrowed through Maren.
3. **1,000 MUSD payments** settled through `MarenPay`.

Why these numbers

Mezo mainnet currently has **27 troves** against **roughly 29,360 MUSD holders** (16 August 2026). The gap between those two figures is the entire thesis: tens of thousands of people hold MUSD and almost none of them can mint it, because the protocol's 1,800 MUSD minimum net debt requires roughly **0.079 BTC (~$5,000)** of collateral at a responsible ratio.

250 funded positions would be a **tenfold increase in the number of borrowing accounts on Mezo**. We have set the target where it is meaningful to Mezo rather than flattering to us — and we would rather commit to a number we might miss than to one we would certainly hit.

The $250,000 borrowed figure is deliberately modest relative to the position count, because the users this product is built for are, by definition, small. The point is not volume. The point is that the borrower base stops being a few dozen people.

M4 — iOS live • 15% • $2,250

Target: 27 February 2027 (week 28).

Acceptance criteria

1. Maren live on the **iOS App Store**, publicly downloadable.
2. Sustained for **30 consecutive days** without removal or a critical incident.
3. Full functionality: deposit, borrow, gasless pay, scan-to-pay, earn, portfolio.

Mobile is where a payments product either becomes a habit or does not. App Review is also a genuine external gate — a crypto app that passes it has cleared a bar that is not self-assessed. We have budgeted a month for review cycles because we have been through this before and it is never one submission.

Risk-managed launch

The pooled vault is the one component in Maren carrying systemic risk, and we intend to launch it the way something with systemic risk should be launched.

PHASE	VAULT CAP	GATE TO ADVANCE
Mainnet day 1 (M1)	**5 BTC**	14 days with no keeper failure
Post-audit (M2)	**25 BTC**	All Critical/High findings resolved
Post-traction (M3)	**100 BTC**	60 days of clean liquidation history
Steady state	Governed	Multisig + timelock decision

Direct troves — for users above the ~0.079 BTC threshold — are **uncapped from day one**, because they carry no pooling risk at all. The cap constrains only the novel mechanism.

The interface routes any user with enough BTC for a direct trove *to a direct trove*, and tells them why. We would rather lose pooled volume than put someone into a shared position they did not need.

What we are asking Mezo for, beyond the money

Ranked by how much it would actually help.

1. **An introduction to the MUSD auditors.** As above — worth more than the cash.
2. **Testnet users from the Discord**, in weeks 4—5. Fifty real people on matsnet will find things a hundred tests will not.
3. **A technical contact for MUSD protocol questions.** We have found three places where the published documentation and the deployed bytecode disagree, and we would rather raise those directly than guess. They are documented in the Technical Feasibility paper and offered back as contributions.

4. **Co-marketing at M1 and M4** — the launches, not the milestones in between.
5. **Mezo Market listing** once M2 is complete and the listing requirements are met.

What Mezo gets

Stated plainly, so it can be held against the outcome.

- **A new class of MUSD borrower.** Maren's floor is 0.001 BTC against the protocol's effective ~0.079 BTC. That is roughly an eightyfold reduction in the entry requirement, aimed squarely at the holders who cannot currently participate.
- **Fees and activity that accrue to Mezo.** Maren deploys its own contracts on Mezo, settles in MUSD, and pays BTC gas on Mezo. There is no other chain in the loop.
- **Upstream contributions already prepared.** Corrections to viem's Mezo chain definition (its default RPC does not resolve and its mainnet entry omits Multicall3, silently breaking batched reads), to the subgraph documentation's network slug (a manifest copied from the docs fails to deploy), and to several dead RPC hosts in the developer documentation. These are prepared and will be offered regardless of the grant's outcome.
- **A consumer surface for MUSD.** MUSD has more than 29,000 holders and, today, nowhere consumer-grade to spend it.

If milestones slip

They sometimes do. Our commitment is on process rather than on certainty:

- We report a slip **when we know**, not at the milestone date.
- A missed milestone releases no funds. We are not asking for good faith on a number.
- If the pooled vault cannot be made safe to our own satisfaction, **we ship direct troves, gasless payments, and earn without it**, return the unearned portion, and say publicly why. Those three surfaces are valuable

on their own, and the vault is the only part that could fail in a way that costs users money.